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W. F. Heine B2-35
sAttendees T

The weekly interface meeting on the Expedited Response Actions (ERAs) was held
to status the ERAs for the U.S. Department of Energy Field Office, Richland
and the regulators. The meeting was conducted in accordance with the attached
aggnda. Actions were formally reviewed and the attached action item Tist was
updated.

A1l projects were discussed and their status summarized. Detailed information
on the CCI, ERA production schedule was provided.

Attachments:

1. Agenda

2. Action Item List

3. Decisions, Agreements & Commitments

4., Expedited Response Action Weekly Report
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:

July 13, 1992
GENERAL ISSUES
- ERA Interface Action Item review
INDIVIDUAL PROJECT STATUS
- 618-9 Burial Ground
. 0 Waste dispositioning activities
/ ~ Debris being handled, paperwork is in progress
- Canister issue (procedure drafted)
- 316-5 Process Trenches
/ 0 Final report is being revised.
- 200-W Carbon Tetrachloride
/ 0 Site characterization status
0 Operations status
4] Procurement & design activities for next two units
0 Integrated demonstration activities
- , North Slope
] Project pTan (SAP) WHC first draft 6/16/92, safety analysis
ongoing, NEPA under development
o Removal of physical hazards (preparing paperwork)
0 Grand initiative
- Sodium Dichromate
/o Project ptan (SAP), safety analysis ongoing, NEPA under
development
0 Removal of debris to be initiated July 14, 1992
- s Riverland
0 CAP and schedule under development
o NEPA issue
- Pickiing Acid Crib
0 CAP and schedule under development
o Expedited review of SAP will be required
- 618-11 Burial Ground
0 Scoping work for next FY
- N-Spring
0 Preparing plan

OTHER ISSUES
- Subcontract for ER services

SUMMARY OF ACTION ITEMS
SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

~ACTION ITEMS-
July 13, 1992

ORGANIZATION ACTION ITEM
WHC WHC will issue a press release on the 618-9

Burial Ground ERA within 30 days after the
decision js made on how the waste will be
‘dispositioned. (open) Draft has been prepared.

WHC WHC/RL will prepare a Tetter to EPA and Ecology
describing the approach to be taken for the gas
cylinder. This letter will be provided the week
of July 6, 1992. (closed) Draft has been

provided, official copy in sign off.



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
July 13, 1992

DECISIONS:

AGREEMENTS:

Iy, 0#.,,'%% 4»7 thm ﬁcm-cc.

COMMITMENTS:

DOE Representative

EPA Representative

ECOLOGY Representative
M&’Z‘-—\ TR

7~ WHC Representhtive
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Weekly Report, Week Ending July 10, 1992
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - ATl items to be excessed and
sent to the solid waste Tandfill have been released from radiological

controls. These will be shipped next week.

316-5 Process Trench Expedited Response Action - Comments on the draft final
report were received late on July 2, 1992. The comments are being evaluated

and will be resolved with the EPA and Ecology at the earliest date possible.
Due to the delay in receiving the comments, final preparation of the document
to meet the milestone date of July 31, 1992, will be difficult and will
require extensive overtime.

North Slope Expedited Response Action - A cultural resource review of the
North Slope waste site has been initiated. PNL, responsible for completing
the review, requested a site by site implementation schedule and will reiease
the sites of interest on a site by site basis. They have indicated that
schedule delays should be expected on activities planned for the homesteading
sites as they may be considered historically significant, since they are over
50 years old.

Due to impacts from the cultural resource review and additional

information regarding cleanup activities at other Nike missile sites, the cone
penetrometer will not be utilized in the landfill characterization efforts.
Test pits will be utilized in performing these characterization activities.

Pickling Acid Crib Expedited Response Action - Regulatory approval to proceed
with the planning phases of the Pickling Crib ERA was received. A cost
estimate has been prepared identifying tasks proposed for the remaining
portion of FY 92. A site specific sampiing plan is being prepared for
performing the intrusive sampling effort planned for late July early August.
The cone penetrometer, originally scheduie for the North Slope ERA will be
utilized in obtaining subsurface samples.

Riverland Railroad Site Expedited Response Action - Reguiatory approval to
proceed with the planning phases for the Riverland ERA was received. A
planning package for initiating the Riverland Railroad Site ERA is being
completed. The package will include a 1ist of activities and associated costs
for tasks to be completed during the remaining portion of FY 1992.

Sodium Dichromate Expedited Response Action - A site grid for geophysical
surveys has been installed and preliminary Electro Magnetic and Ground
Penetration Radar surveys conducted. Estimated area of site is approximately
1500 X 300 ft. Approval from Ecology and EPA to pickup/remove surface
metallic debris to eliminate interference with the geophysical surveys has
been received.

The Sodium Dichromate Project Plan, NEPA documentation, and readiness review
documents are all in the approval stages. The surface debris cleanup and
field screening activities have been scheduled for the week of July 13, 1992.
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This activity will depend on getting the project plan approved, NEPA approved,
and readiness review signed off.

200 West Area Carbon Tetrachloride Expedited Response Action and Arid Site -
ID borehole 299-W15-217 (southwest corner of 216-Z-9 Trench) was completed on
July 9, 1992. ERA borehole 299-W15-216 (southeast of 216-Z-9 Trench) was also
completed on July 9, 1992. Drilling of ID borehole 299-W18-249 (north side of
216-Z-18 Crib) reached 38 ft. on July 8, 1992.

VES operations (and loading of the radon test canisters) were haited on June
26, 1992, due to various mechanical and operational problems. The system is
sti11 down and the team is working on getting back up and running. No
production data is available this week. Results through June 30, 1992, are
presented in Table 1.

The first shipment of GAC canisters was shipped July 2, 1992, and arrived late
this week. The planning for 24 hour operations is in process.

The bids from the four vendors for the VES procurement are still being
evaluated. Best and final offers will be requested of responsive vendors the
week of July 13, 1992. Revision of the TI-010 Document continues.

The final meeting of the surveillance by RL and Stone & Webster was conducted
on July 8, 1992, at the VES site. The emphasis of the surveillance was
conduct of operations per DOE Order 5480.19.

TABLE 1 - VES DATA
(THROUGH JUNE 30, 1992)

WEEK OF 6/23 TO 6/30

CUMULATIVE
Weli Fizid/Well Cummulative CCF4_ CCI4 Effluent Average Vacuum, Run Hours
Number CCI4 Removed Concentration CCI4 Flow, inches Tima Scheduled
Removed, Lhs/week {Averags) Emissiens, SCFM W.G, hrsfwk
Pounds ppm

Z-1AIW18-150 24.8

Z1AIWIB-175 72.24

Z-1A/W1B-188 1.83

Z-18/W18-97 22.83

Z-18/W18-10 17.0 0.38 186 17.6 ke 82 100 4 30
Test W18-167 & | 308

w1ig-171

Tota'l s* 446.7 0,38

*  Totals include pilot test run May 91 in the Z-1A Tile Field and operations
since February 25, 1992.

**  The carbon tetrachloride concentration reported may be erroneous due to
sensoy problems.
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